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Accomplishments and Status

Modified the program requirements and prepared cover
|etter for signature

Distributed requirements to seven program modules
Developed schedule for design and coding of modules

Completed 90% of coding for 2 Kilo and Configuration
modules

Initiated coding of Visit Management and Reports
modules

Completed initial draft of Assessment Process
Documentation for ERP
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Pre-Visit Process

g PMSMIS
CDMD-OA Database (or FTSC Database?) 3M Database ICMP Database

ICMP Data

CSMP/ICMP
Module

CSMP/ICMP
Data

Tothe
SHIP

Visit-specific Test Plan
SCLSIS Data
MRCs

Current CSMP

User Input 3
Other visit-specific data

* Select ship
* Select visit type
« Groom equipment list based on:

Equipment List
SCLSIS Data
MRCs Visit-specific Test Plan

Test Plan
Other data

*Recent overhauls and grooms :

*New/ongoing installs Ki kPr;stI'?/lrlef_Msg :

*Equipment 0OC ick-o eeting Script
MRCs

«Conflicting evolutions
Sequence of Events

*ICAS data A b
+ Input other visit data for Pre-Brief msg ext day req'tslist

* Schedule equipment assessments




—_ Visit Process
2 O, (On the Ship)

Reports
Module

Order Parts
Module
Configuration
Module




\ e Post-Visit Process

* Fina MRC Completions

* Other datafor Final Reports
MRC Com
Other data

User Input Equipment List
SCLSIS Data
MRCs

Final Reports

pletion

Training Metrics
2 Kilo Data
Parts Data
Q Selected Eqpt Performance Data
Other Visit Data/Metrics
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\ M odule Development Plan

FAST Modules October November December
10/7 10/14  10/21 10/28 11/4  11/11  11/18  11/25 | 12/2 12/9  12/16  12/22

2 Kilo Module
e Requirements
e Design

e Code

e Test

Config. Module
e Requirements
e Design

e Code

e Test

Visit Mgt Module
e Requirements

e Design

e Code

o =iTest

Reports Module
e  Requirements

e Design

e Code

o Test
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M odule Develo

nment Plan

October

November

December

FAST Modules
10/7 1014 10/21 10/28 | 1y4 11/11 11/18 11/25 | 12/2 12/9 12/16 12/22

SCL SIS Module
e Requirements
e Design
e Code
e Test
CSMP Module
e Requirements
e Design
e Code
o Test
Order Parts Module
*  Requirements ==

e Design
e Code
e Test
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Visit Preparation
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User Interface
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